

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

ISPP – (Package No.17) – Revised Estimate for Performance of 3rd party Quality Control Assurance of all Civil works of connectivity works on Left and Right side of River Godavari like construction of tunnels, head regulator, off take regulator, saddle dams, exit and entry channels, bunds Navigation lock and canal, open cuts etc., near Polavaram, West Godavari district, A.P., on Indira Sagar project (6 Packages) – Administrative Approval – Orders – Issued.

IRRIGATION & CAD (P.W.CA.II) DEPARTMENT

G.O.Ms.No. 16

Dated.27.02.2012.

Read the following:

From the CE, ISPP, Dowlaiswaram Lr.No.CE/ISP/DCE/OT.3/AEE.1/
3rd Party QC/QA/F22V4, dt.27-1-2011 and dt.9.09.2011.

>><<

ORDER:

The Engineer in Chief, ISPP, Dowlaiswaram in his letter dated.27.01.2011 has reported that the work of Third Party Quality Control and Assurance (TPQC/QA) on EPC Package works Nos. 62,63 & 64 of Right side connectivity works and Package Nos., 65,66 & 67 of Left side connectivity works of ISP Project covered under TPQC Package No.17 was entrusted to M/s National Academy of Construction (NAC) for Rs.3,13,98,184/- with agreement period of two years. The agreement period of 3rd party Q.C/Q.A was extended upto 31.07.2011 as per the orders contained in Govt., Memo.No.31481/Reforms/2007, dt.06.11.2007 as the extended EPC package work was extended upto 31-7-2011.

2. The Engineer-in-Chief has further reported that as the contract period of the TPQC agency for package No.17 under consideration was extended upto 31.07.2011, it is necessitated to prepare the Revised Estimate against the Sanctioned Estimate. The Revised Estimate has been prepared with the rates for “establishment charges / remuneration of TPQC personnel and hire charges for inspection vehicles and mobile vehicle labs” as per minutes of SLSC, dated.27.05.2008. The Engineer-in-Chief Engineer, ISPP, Dowlaiswaram has requested the Government to accord administrative approval of the Revised Estimate for an amount of Rs.5,53,10,000/- for Performance of 3rd party Quality Control Assurance (Package No.17) of all Civil works of connectivity works of Indira Sagar Polavaram project.

3. In view of the circumstances explained, Government hereby accord administrative approval for the Revised Estimate for an amount of Rs.5,53,10,000/- (Rupees five crores fifty three lakhs and ten thousands only) towards performance of 3rd party quality control and Assurance (TPQC/QA) on EPC Package works Nos. 62,63 & 64 of Right side connectivity works and Package Nos., 65,66 & 67 of Left side connectivity works (Package No.17) of Indira Sagar Polavaram Project.

4. The ENC, Indira Sagar Polavaram Project, Dowlaiswaram is directed to examine and entrust the balance Third Party Quality Control works to a new agency by calling tenders or to Departmental Quality control.

//2//

5. The expenditure sanctioned at para (3) above shall be debited to the Head of Account, "DA 4701-01-COL on Major & Medium Irrigation – 01 Major Irrigation Commercial – M.H.120 Polavaram Barrage-

- 1) G.H. (11) Normal State Plan – SH (26) Dam & Appurtenant works.
- 2) G.H.(11) Normal State Plan – SH (51) TSP.
- 3) G.H. (11) Normal State Plan – SH (50) SCP
- 4) G.H. (11) AIBP-SH (26) D&A
- 5) G.H. (11) AIBP-SH (51) TSP
- 6) G.H.(11) AIBP – SH (50) SCP

6. The ENC, Indira Sagar Polavaram Project, Dowlaiswaram is directed to take action accordingly.

7. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.3536/F7(A1)/2011-1, dated.10-11-2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAIENDRA KUMAR JOSHI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To

The Engineer-in-Chief , Indira Sagar Polavaram Project, Dowlaiswaram.

Copy to:

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary, I&CAD Dept., (Projects)

The Finance (W&P) Department.

// FORWARDED :: BY ORDER //

SECTION OFFICER